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Status of Functional Areas 
 
   I.  Functional Development: 
 
        a. County Back-up Solution:   

Final load and functional testing results were sent to the State on June 29th.  Four separate 
groups of county servers have been brought on-line the past four weekends.  All twenty-one 
county servers are now active.  As the servers became active, users had to re-point their 
desktop icons to connect to the state server through the county servers to take advantage 
of the automatic fail-over.  In most counties, this change had to be accompanied by router 
or DNS updates to provide seamless access to the county servers.  The printing of their 
reports will also be handled by the local server, resulting in faster turn-around of reports.  
Administrator manuals detailing the process are in final update now. 
 
The counties’ Mock Election loading of the SVRS was properly handled by the replication 
servers to maintain updates in both the central and county databases.  With only a few 
glitches, the SVRS worked as designed during this test. 
 

        b. Public Access Website: 
Phase 1A delivered an open website that provides any visitor with the location of their 
polling place, based on the address entered.  The system allows a public user to enter their 
address, with a partial street name search supported.  Basic information about the polling 
place for any resident at that address is provided, including a link to MapQuest for the 
location of the polling place.  Phase 1A was pulled from production this week, because the 
State objected to the interface.  The system is being reworked to provide functionality 
similar to that of Rhode Island’s website. Phase 1B will add Polling Place hours and sample 
ballot images to the site.  Release date for Phase 1B is yet to be determined.  The updated 
FRD is still being reviewed by the State   
 
Phase 2 will provide access to SVRS information specific to a given voter, such as basic 
personal information (no phone#, DL#, or SSNo) and voter history.  Logon security will be 
required to access this part of the website.  The lack of verifiable data from the legacy 
systems required a creative solution to validating the logons.  Final details are being 
documented in the FRD.  Sign-off of the final design will determine the expected release 
date. 
 

        c. Application Defects: 
The defect list in SWP is still being cleared, with any remaining open issues to be moved to 
JIRA.  The active issues in JIRA are now being reported and summarized in a combined 
Development Status report sheet.  HelpDesk issues are also being added, both by the 
HelpDesk, resulting from calls, and by the users, through the JIRA tool itself.  Data issues 
are being validated by the counties.  Application issues, once fixed, are assigned to the 
State for final closure.  A summary of non-closed JIRA issues is provided in the next 
section. 
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   II.  Direct Impact Agencies (DIA’s): 
 
        a. MVC-SSA:   

The Drivers License and SSN validations are now occurring real-time through a link to the 
MVC.  A correction to correct the assigning of an incorrect status code, if the check to either 
agency fails, will be moved to UAT next Monday.  A batch correction program has been 
completed to perform mass updates on all records left in incomplete status from the data 
conversions effort or whenever the MVC-SSA link was inoperative.  The batch process is in 
testing.  The MVC has just re-activated their test region, so final testing can now occur.  
These code updates are expected to go to UAT for State testing on Monday, July 31st. 

 
        b. Batch Updates (Felons and Deaths):   

The four agencies for the Felon files (AOC, DOC, and P&PB) and the Deaths (DHHS) are 
received on the Thursday after the 4th of each month.  An automated process handles the 
monthly updating of the lookup databases.  The batch process to match new registrations 
against the new files is to be run at least weekly.  Possible matches show up on the 
Reminders screens that users see when they log onto the SVRS.  The State has requested 
daily running of the batch matching process.  The impact of that change is being studied. 

 
Implementation Issues 
 
   I.  Go-Live Issues: 

All issues found by the CM teams during each county’s Go-Lives are being worked with 
those counties by the assigned Go-Live team member.  Issues being worked: 
 

County Responsibility Open In-Process Client 
Validation 

City of None 
(Actives) 

Atlantic Kluesener 1 0 1   8,968 
Bergen Bakhshi 9 3 3      863 
Burlington Kluesener 2 1 4          1 
Camden Phillips 2 0 0      888 
Cape May Kluesener 5 1 0   1,633 
Cumberland Bakhshi 0 1 1   2,574 
Essex Bakhshi 2 1 3          2 
Gloucester Kluesener 0 1 4        13 
Hudson Ferguson  0 0 1      736 
Hunterdon Bush 1 1 3          8 
Mercer Ferguson  4 2 2        61 
Middlesex Phillips 1 1 5 16,836 
Monmouth Ferguson  1 5 4        17 
Morris Kluesener 6 2 1         0 
Ocean Kluesener 1 2 1         4 
Passaic Phillips 0 0 0   9,509 
Salem Kluesener 2 0 2         2 
Somerset Phillips 2 2 2      645 
Sussex Bakhshi 0 1 1         0 
Union Bakhshi 4 1 1       52 
Warren Bakhshi 2 0 1        30 
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TOTALS =  
 

45 25 40 
42,842 

* Not Updated 
      

(Last Week = )  (37) (27) (39) (42,842) 
Once resolved, data issues are confirmed with the counties, then closed by the Go-Live 
team.  New HelpDesk issues are being opened daily, but aren’t considered “Go-Live” 
issues, so they aren’t included in the table above. 
 

   II.  Data Conversion: 
Aradyme continues to work problems found in converting the counties’ legacy data.  In 
some cases incomplete legacy files were submitted and in others the data mappings were 
not accurate.  Most unresolved issues are awaiting information from the counties. 
 
The Saber DBA assigned to this effort continues to provide scripts to help counties clean up 
their “City of None” files.  He also assists in transforming data moved into the wrong fields. 

       
   III.  Hardware Issues: 

All reported issues have been corrected on-site by the Saber support technician.  Additional 
support is being sought to replace RDE Systems, now removed from the project. 

       
   IV.  Crystal Reports: 

The duplicate database is now in place on each county database server for ad hoc 
reporting.  Logons have been set-up to provide read-only access to this database, so the 
users can generate their ad hoc reports.  The State will forward this information to each 
county administrator, along with their copy of Crystal Reports. 

       
   V.  Training: 

The additional sets of make-up training classes began this week.  Returns from the various 
county offices netted out at 170 interested persons.  22 of the 54 offices did not respond to 
the request for students. Class dates are slated for July 24th through August 10th.  
Scheduled sites are in Morris, Somerset, Middlesex, and Cumberland Counties.  Classes 
are separated by office type (SoE, BoE, and CC) and will be targeted toward individual 
areas of responsibility of each office type.  Tom Ferguson will instruct the classes on July 
24th through August 4th. Jeff Phillips will instruct the classes the week of August 7th. 
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Enhancements to the System 
 
   I.  Reports: 

The list of statewide reports required for the Division of Elections is being completed by the 
Development Team.  Some details are being updated in the report definitions. 
 
The list of additional reports requested for the counties is also being defined and assigned 
to the developers. 

 
   II.  Change Requests (CCR’s): 

Enhancement CCR’s have recently been submitted to the State for multiple changes to the 
Poll Worker, Voter registration, Inquiries, Absentee Voter, Elections and Provisional Ballots, 
and Cards modules.  The State approved CCR’s #124 and #125 this week.  Additional 
CCR’s are still being estimated. 

 
 


